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CCB Participants

Lynn Neakrase (ATM/CCB Chair)
Emily Law (CCB Coordinator)
Trent Hare (Imaging)

Steve Joy (PPI)

Carol Neese (SBN)

Mark Showalter (Rings)

Tom Stein (GEO)

Dave Heather (IPDA/ESA)
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« JIRA is the engineering tool used to track and implement
changes within the PDS4 system

« JIRA can be (and is) used to track all manner of changes, bug
fixes, and all discussion regarding potential solutions

« Emily and | coordinate and add prepared SCRs to the next CCB
telecon/e-vote opportunity

 If the CCB deems it necessary, SCRs can be sent back (to
system engineering or DDWG) for minor edits or additional
technical assessment
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Metrics

We held 11 CCB Telecons, and 6 E-Votes

55 SCRs were submitted since inception, with first CCB
(6/25/13), and latest on (3/11/14)

27 were approved by CCB

24 closed with no-vote-necessary (schematron, bug-fixes)

2 are closed (CCB-50, 53), further work needed then
reopen or dropped

2 are open (added within last week)
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Approved SCRs

Approved SCRs consist of:

Enumerated value add/subtract

Value definitions (e.g., addition of non-circular definitions of ‘lander’ etc.)
Versioning formats (allowing 4 digit versioning over 2 digit)

Added classes & values

Primary_Results_Summary Redesign

Units format standardization

Clean-up of unused classes or modification of classes to make more
useable

Standards Reference Alignment

OF NOTE:

CCB-46: Develop a new PDS4 product for observational data that do not

have table or array structures
a.k.a. Product_Native: Policy decision for MC vote
Considerations include PDS Level 1,2,3 Requirement alignment and some wordsmithing
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« Rejected/Denied SCRs consist of:

— Schematron rules governing PDS regulations - no vote necessary if
regulation doesn’t change

— Bug fixes within the system - no vote necessary
— Insufficient info for CCB decisions

— Pulled by Triage for DDWG discussion Conversion from RFA to SCR was
handled in the Version 1.0.0.0 release and removed

OF NOTE:
— CCB-50: (descoped) Add Three New Array Subclasses

Rejected for more work needed
Perceived added complexity
Alternative solutions being examined

— CCB-53: Develop a new PDS4 product for telemetry data

Rejected as not useful and redundant to the Product_Native class
Neither RS or IPDA seemed likely to use such a class
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Upcoming meeting/e-vote schedule:

— TBD - meetings made on a week-by-week basis nominally
2 weeks apart

« Specific weekly schedules are adjusted according to SCR
availability and can shift by a week if necessary

« Schedules are sent out on the Thursday prior to the scheduled
meeting

« All documentation available by the Thurs announcement; If
not ready by noon SCR will get pushed to next meeting
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D CCB Useful Information

« CCB Website (CCB Agendas, Notes, Minutes, SCR Schedule)

— http://pds-engineering.jpl.nasa.qgov/index.cfm?
pid=145&cid=190

« If you are interested in commenting/defending SCRs and
would like to be designated an‘Interested Party, contact Lynn
to be added to the weekly update email
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